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ESTIMATE RUN 09/19/2006

ESTIMATE SUMMARY 07:56:07

CONTID: C15169         ESTIMATE NO: 0005 FINL 2002

PCN: 15169-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL:SH 121/ 52ND & 53RD PERCENT TIME:

PROJECT NO: SHE 1211-063                  

SIGNAL:SH 121/ 52ND & 53RD

NAME OF ROAD: Wadsworth wBoulevard

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 09/19/2006 DATE TIME STARTED 10/24/2005

6435 W. 55TH AVENUE DATE LET 09/01/2005 DATE WORK BEGAN 10/24/2005

 DATE AWARDED 09/07/2005 DATE TIME STOPPED 03/23/2006

 DATE CONTRACT EXECUTED 09/28/2005 DATE ACCEPTED 03/23/2006

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 10/24/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 638,749.89 PARTICIPATING $ $ 519.40

AWARD PROJECT AMT: 538,822.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,082.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.53

TIME ALLOW:

ORIG TIME ALLOW:

72 WORK DAYS

WORK DAYS45

86.00%

89,405.00

519.40

519.40

8,601.73

$

$

$

$

549,344.89

0.00

549,344.89

0.00

549,344.89

0.00

0.00

549,344.89

0.00

AMOUNT DUE 549,344.89 8,601.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,601.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.5
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PCN: 15169-BID    ESTIMATE RUN 09/19/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0005 07:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0005 *REMOVAL OF MEDIAN COVER 64.600 64.600

SY  0.000 0.00

22.00000 64.600 1,421.20

202-00195  
 

0010 *REMOVAL OF SIDEWALK 14.200 14.200

SY  0.000 0.00

22.00000 14.200 312.40

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 15.000 4.000

LF  0.000 0.00

14.00000 4.000 56.00

202-00203  
 

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

6,015.00000 1.000 6,015.00

202-00828  
 

0025 *POTHOLING 50.000 50.000

HOUR 0.000 0.00

146.00000 50.000 7,300.00

203-01597  
 

0030 *EROSION BALES (WEED FREE) 15.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0035 *SILT FENCE 100.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0040 *CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

208-00045  
 

0045 *STORM DRAIN INLET PROTECTION 4.000 4.000

EACH 0.000 0.00

160.00000 4.000 640.00

208-00050  
 

0050 *EROSION CONTROL SUPERVISOR 75.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

208-00205  
 

0055 RESET SIGN PANEL 8.000 8.000

EACH 0.000 0.00

82.00000 8.000 656.00

210-00815  
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PCN: 15169-BID    ESTIMATE RUN 09/19/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0005 07:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0060 RESET FIRE PREEMPTION UNIT AND TIMER 2.000 2.000

EACH 0.000 0.00

1,120.00000 2.000 2,240.00

210-00866  
 

0065 RESET COORDINATION UNIT 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

210-00870  
 

0070 DRILLED CAISSON (36 INCH) 60.000 60.000

LF  0.000 0.00

88.00000 60.000 5,280.00

503-00036  
 

0075 *DRILLED CAISSON (48 INCH) 63.000 63.000

LF  0.000 0.00

176.00000 63.000 11,088.00

503-00048  
 

0080 *DRILLED CAISSON (54 INCH) 21.000 21.000

LF  0.000 0.00

193.00000 21.000 4,053.00

503-00054  
 

0085 *FENCE (PLASTIC) 200.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-11525  
 

0090 *CONCRETE SIDEWALK 8.000 8.000

SY  0.000 0.00

45.00000 8.000 360.00

608-00000  
 

0095 *CONCRETE CURB RAMP 21.240 21.240

SY  0.000 0.00

176.00000 21.240 3,738.24

608-00010  
 

0100 *CURB AND GUTTER TYPE 2 (SECTION I-B) 30.000 4.000

LF  0.000 0.00

26.00000 4.000 104.00

609-21010  
 

0105 *MEDIAN COVER MATERIAL (BRICK PAVERS) 581.670 581.670

SF  0.000 0.00

15.00000 581.670 8,725.05

610-00060  
 

0110 DELINEATOR (TYPE I) 3.000 3.000

EACH 0.000 0.00

45.00000 3.000 135.00

612-00001  
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PCN: 15169-BID    ESTIMATE RUN 09/19/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0005 07:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0115 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,700.000 2,522.000

LF  0.000 0.00

13.00000 2,522.000 32,786.00

613-00201  
 

0120 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,383.000 1,383.000

LF  0.000 0.00

17.00000 1,383.000 23,511.00

613-00301  
 

0125 2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 466.000

LF  0.000 0.00

8.00000 466.000 3,728.00

613-01200  
 

0130 3 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 78.000

LF  0.000 0.00

9.00000 78.000 702.00

613-01300  
 

0135 PULL BOX (30"X48"X24") 4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

613-07040  
 

0140 WIRING 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

613-10000  
 

0145 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 8.000

EACH 0.000 0.00

415.00000 8.000 3,320.00

613-70250  
 

0150 SIGN PANEL (CLASS I) 26.000 26.000

SF  0.000 0.00

23.00000 26.000 598.00

614-00011  
 

0155 SIGN PANEL (CLASS II) 85.000 85.000

SF  0.000 0.00

28.00000 85.000 2,380.00

614-00012  
 

0160 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

50.000 50.000

LF  0.000 0.00

29.00000 50.000 1,450.00

614-01582  
 

0165 PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

355.00000 8.000 2,840.00

614-70117  
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PCN: 15169-BID    ESTIMATE RUN 09/19/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0005 07:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0170 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 8.000

EACH 0.000 0.00

488.00000 8.000 3,904.00

614-70150  
 

0175 TRAFFIC SIGNAL FACE (12-12-12) 50.000 50.000

EACH 0.000 0.00

597.00000 50.000 29,850.00

614-70336  
 

0180 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000

EACH 0.000 0.00

835.00000 1.000 835.00

614-70560  
 

0185 LOOP DETECTOR WIRE 12,600.000 12,600.000

LF  0.000 0.00

4.50000 12,600.000 56,700.00

614-72875  
 

0190 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 12.000 8.000

EACH 0.000 0.00

620.00000 8.000 4,960.00

614-72876  
 

0195 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 8.000 4.000

EACH 0.000 0.00

900.00000 4.000 3,600.00

614-72878  
 

0200 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 22.000 22.000

EACH 0.000 0.00

385.00000 22.000 8,470.00

614-72882  
 

0205 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

13.000 0.000

EACH 0.000 0.00

611.00000 0.000 0.00

614-72889  
 

0210 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

20,210.00000 2.000 40,420.00

614-81145  
 

0215 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

20,240.00000 2.000 40,480.00

614-81150  
 

0220 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 3.000 3.000

EACH 0.000 0.00

33,110.00000 3.000 99,330.00

614-81165  
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PCN: 15169-BID    ESTIMATE RUN 09/19/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0005 07:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0225 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

35,750.00000 1.000 35,750.00

614-81175  
 

0230 CONTROLLER (TYPE 170E-HC11) 2.000 2.000

EACH 0.000 0.00

18,000.00000 2.000 36,000.00

614-86246  
 

0235 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

626-00000  
 

0245 EPOXY PAVEMENT MARKING 15.000 0.000

GAL 0.000 0.00

255.00000 0.000 0.00

627-00005  
 

0250 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 20.000 0.000

SF  0.000 0.00

51.00000 0.000 0.00

627-30405  
 

0255 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

20.000 0.000

SF  0.000 0.00

51.00000 0.000 0.00

627-30410  
 

0260 *FLAGGING 443.000 443.000

HOUR 0.000 0.00

23.00000 443.000 10,189.00

630-00000  
 

0265 *UNIFORMED TRAFFIC CONTROL 32.000 0.000

HOUR 0.000 0.00

56.00000 0.000 0.00

630-00003  
 

0270 *TRAFFIC CONTROL INSPECTION 28.000 28.000

DAY 0.000 0.00

56.00000 28.000 1,568.00

630-00007  
 

0275 *TRAFFIC CONTROL MANAGEMENT 63.000 63.000

DAY 0.000 0.00

310.00000 63.000 19,530.00

630-00012  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 2.700

EACH 0.300 7.80

26.00000 3.000 78.00

630-80341  
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PCN: 15169-BID    ESTIMATE RUN 09/19/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0005 07:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 14.400

EACH 1.600 89.60

56.00000 16.000 896.00

630-80342  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80343  
 

0295 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 144.000 72.000

SF  8.000 128.00

16.00000 80.000 1,280.00

630-80344  
 

0300 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

630-80355  
 

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 1.800

EACH 0.200 151.00

755.00000 2.000 1,510.00

630-80356  
 

0310 *DRUM CHANNELIZING DEVICE 75.000 27.000

EACH 3.000 63.00

21.00000 30.000 630.00

630-80360  
 

0315 *TRAFFIC CONE 100.000 90.000

EACH 10.000 80.00

8.00000 100.000 800.00

630-80380  
 

0330 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0335 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0340 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0345 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 



CONTID: C15169         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15169-BID    ESTIMATE RUN 09/19/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0005 07:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0350 F/A LANDSCAPING RESTORATION 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0355 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0360 DRILLED CAISSON (18 INCH) FOUNDATION ONLY 16.000 16.000

LF  0.000 0.00

136.00000 16.000 2,176.00

503-00018  
 

0365 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 4.000 4.000

EACH 0.000 0.00

1,165.00000 4.000 4,660.00

614-84100  
 

0370 WIRING (SPECIAL) 1.000 1.000

L S 0.000 0.00

750.00000 1.000 750.00

613-10010  
 

0375 ADDED ITEM (EACH)/ RTMS MICRO WAVE DETECTOR-INSTALL 
ONLY

4.000 4.000

EACH 0.000 0.00

325.00000 4.000 1,300.00

900-00007  
 

0380 ADDED ITEM (EACH)/ AUDIBLE CROSSWALK PUSH BUTTONS 8.000 8.000

EACH 0.000 0.00

1,030.00000 8.000 8,240.00

900-00007  
 

CAT 0200 $519.40 549,344.89CURRENT AMT 638,749.89 $$

PROJECT TOTAL 519.40 $ 549,344.89CURRENT AMT 638,749.89 $$


